A
Washington State
'7’ Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/s

9214 Project Limits MP 86.19 - 86.28

Staked by Date Work Started Date Work Completed Date

N/A 6/5/2018

Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 8/20/19
8/20/2019 8/28/2019

ESTIMATE.

$100,000 X 42% = $42,000.00

WORK ACCESS YAKIMA RIVER 140N BRIDGE
BID ITEM #4
UNIT: L.S.

IT IS DETERMINED THAT 42% OF THE SAFE SPAN WORK DECK HAS BEEN
REMOVED, THEREFORE THE FOLLOWING PAYMENT IS BEING MADE ON THIS

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.

RIVER 140N BRIDGE

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0004 WORK ACCESS YAKIMA 1 8/20/2019 L.S. 42,000 575 EK 08/28/19 16

Attachments

i

DOT Form IP 422-635ER EF
Revised 4/2009
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